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Location Q1 - Task Per 2008 Parks Bond Implementation Plant

 Budget 

Total/Bond 

Amount 

Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per Bond 

Implementation

Q3 - Were any 

items missing?

Q3(a) What items 

were missing

Q4 - Were there 

additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number 

of Pictures
COMMENTS

DISTRICT 2 - DRAFT 

Cornell Park Install Two (2) Drinking Fountains  $       60,875.00 423010 In House In House Yes No

Existing 

fountain 

upgraded NO N/A 7

Cornell Park Install Ten (10) Park Benches In House In House No Yes

Five (5) 

Benches 

missing Yes See page 6

Cornell Park Tree Replacement In House In House No Yes

Tree 

replacement No N/A

Cornell Park Replace Rose Planting In House In House Yes No N/A No N/A

Cornell Park Hazardous Tree Pruning Contractor contractor Yes No N/A No N/A

Cornell Park Install Park Signs In House In House Yes No N/A No N/A

Cornell Park ADA Compliance In House In House Yes No N/A No N/A
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